








































































































































































































Line Item 
Summary 
Total Funding: 

Document Number Title 

lllOIOSHJOI 

FYs Fund Budget Org Sub Object Class Sub Program 

See Line ltem(s) 
Division 

Line Item 
Number 

0010 

Closed FYs Cancelled Fund 

Description 

Modification 10 

Change in Performance Period 

Delivery Date 

(Start date to End date) 

(01/12/2012 to 03/21/2012) 

Cost Org Sub Proj/Job No. Sub 

Quantity 

0.00 

Unit of 
Issue Unit Price 

$0.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to 
include: 

CRX#45: Addition of sinks at Elementary Classrooms 
CRX#48: Change 4'x8' Vertical Ext. Panels to Horizontal Lap 
CRX#55: Gas Line for M.S. & H.S. Science Lab 

Recent Account Activity: 
Construction Contingency Funding: $1,670,851.00 
Mod. 02: -$ 92,861.00 
Mod. 03: -$ 80,964.00 
Mod. 04: -$ 97,975.00 
Mod. 06: -$ 69,000.00 
Mod. 07: -$ 51,714.00 
Mod. 08: -$ 68,729.00 
This Mod (Mod 9): -$ 65,713.00 
Balance Remaining: $1, 143,895.00 
2011-A603-454: $ 382.00 
2011-A604-454: $42,083.00 
2011-A606-454: $10,987.00 
2011-A611-454: $12,261.00 

Budget Summary: 
K00600/1Y210/09-1 O/Y9A2N000/25.3A 
(Construction-Site Utilities) $3,37 4,000 
K00600/1 Y211 /09-1O/Y9A2N000/25.3A 
(Construction-Academic) $21,708,000 
K00600/1 Y213/09-1 O/Y9A2N000/25.3A 
(Construction-Dormitory) $6,926,358 
K00600/1Y214/09-10/Y9A2N000/25.3A 
(Construction-Quarters) $907,000 
K00600/1Y215/09-10/Y9A2N000/25.3A 
(Construction-Bus Gar/Maint.) $1,054,000 
K00600/1 Y220/09-1 O/Y9A2N000/25.3A 
(Contingency) $1,670,851 
K00600/1 Y221 /09-1 O/Y9A2N000/25.3A 
(NPS Service Fee - FY2010) $165,000 
K00600/1 Y230/09-1 O/Y9A2 N000/25.3A 
(Const. Mg!./ Inspection) $2, 128, 161 
K00600/1 Y242/09-1 O/Y9A2N000/25.3A 
(Design) $1,630,529 

ef Req No: R2011111391 
0011 Modification 11 

Change in Performance Period 

2011-A603-454 ** 

2011-A604-454** 

2011-A605-454** 

2011-A606-454 ** 

2011-A607-454** 

2011-A608-454 

2011-A609-454 

2011-A610-454 

2011-A611-454* 

(01/12/2012 to 03/21/2012) 

0.00 $0.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to 
include: 
CRX#13: Add Fencing between Middle School and Elementary playgrounds 
Recent Account Activity: 

Ref Req No: R2011111442 

Page 

of 17 

Reporting Category 

Total Cost 

$0.00 

$0.00 



Line Item 
Summary 
Total Funding: L72J.OO 

Document Number Title 

1!01051001 

FYs Fund Budget Org Sub Object Class Sub Program 

See Line ltem(s) 
Division 

Line Item 
Number 

0012 

Closed FYs 

Description 

Modification 12 

Cancelled Fund 

Delivery Date 

(Start date to End date) 

(01/12/2012 to 03/21/2012) 

Change in Performance Period 

Cost Org Sub Proj/Job No. Sub 

Quantity 

0.00 

Unit of 
Issue Unit Price 

$0.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to 
include: 

CRX#13: Add Fencing at West and South Campus Perimeter 

2011-A603-454: 
2011-A611-454: 

Ref Req No: R2011111443 
0013 Modification 13 

$ 82,925.00 
$ 750.00 

Change in Performance Period 

JUSTIFICATION: 

(01/12/2012 to 03/21/2012) 

0.00 Is $0.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders 
(Modification #13) to include: 

TIA#1: Schedule Delays from Design Reviews 

2011-A611-454: $ 147,000.00 
Ref Req No: R2011111444 

Page 

8 of 17 

Reporting Category 

Total Cost 

$0.00 

$0.00 



Line Item 
Summary 
Total Funding: 

Document Number Title 

C20liJO105 

FYs Fund Budget Org Sub Object Class Sub Program 

See Line ltem(s) 
Division 

Line Item 
Number 

0015 

Closed FYs Cancelled Fund 

Description 

Modification No. 15 

This is a New Line 

Delivery Date 

(Start date to End date) 

(01 /12/2012 to 03/21 /2012) 

Cost Org Sub Proj/Job No. Sub 

Quantity 

1.00 

Unit of 
Issue Unit Price 

$44,516.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders 
(Modification #15) to include: 

CRX #29: Provide (2) Additional Core Value Plaques 
2011-A611-454: $ 1,000.00 
2011-A604-454: $ 1,825.00 

CRX #64: Add School Lighting Beyond RFP Reqt's 
2011-A611-454: $ 2,000.00 
2011-A604-454: $28,000.00 

CRX #65: Add Wall Hydrants 
2011-A611-454: $ 500.00 
2011-A604-454: $ 7,936.00 

CRX #72: Credit for Sewer Re-alignment 
2011-A603-454: - $ 4,500.00 

CRX #77: Change Door Swings, Add Smoke Seals & Doors 
2011-A611-454: $ 960.00 
2011-A604-454: $ 9,740.00 

CRX #83: Concrete Slab Replacement 
2011-A603-454: $ 14,953.00 

CRX #84: Remove Tipi Pole from Lobby 301 
2011-A604-454: $ 2,000.00 

CRX #86: Add Fence at Drainage Swales 
2011-A603-454: $ 11,620.00 
2011-A611-454: $ 380.00 

CRX #88: Replace 2-inch Waterline @ Watertower 
2011-A603-454: $ 2,902.00 

Credit towards Modification No. 9: 
2011-A603-454 -$ 34,800 

ef Req No: R2011121123 

Page 

9of17 

Reporting Category 

Total Cost 

$44,516.00 



Line Item 
Summary 

Line Item 
Number Description 

CO-Lori Irish, 303-987-6776 
CS-Joy Ewalt, 303-969-2394 

M-Chris Lewis, 303-969-2330 
S- Phil Lawrence, 303-969-2107 

Document Number Title 

Delivery Date 

(Start date to End date) Quantity 

Unit of 
Issue 

Page 

lO of 

Unit Price Total Cost 

Previous Total: $36,547,207.00 

Modification Total: $44,516.00 

Grand Total: $36,591,723.00 
(Includes Discounts) 



Contract Level Document Number 

Funding Summary 

Funding Strip Code 

2011 454 

Reference Requisition: R2011121123 

2012 - -2011- 252Z- 454-

Reference Requisition: R2011121123 

A603 

A604 

2012 -2011- -252Z- -454- - A611 

Reference Requisition: R2011121123 

Title 

MWR-ARRA-CRCR 

Change in Funded Amount 

($9,825.00) 

$49,501.00 

$4,840.00 

Page 

11of17 



Modification Summary 

Item No. I, and Bid ftcm No Construction - School: 

REVISED CRX # 29 [RFP Additional Core Value 
(inlaid within the Please reference MOA G003. I. From ~ui.JC><cciuc1 

arc actually (!2) Core the NPS has been furnished with 
brass plaques will be hung on the wall in lieu of brass within the floor 

Dakota: 

I.) Respect honor woohoda 
Wisdom 
Bravery ohitikapi 
Generosity, sacrifice wocantcwask 
Compassion, humility, love wowaonsida 

6.) Perseverance, patience \vakitanpi 
7.) Fortitude, courage wowaditake 
8.) Spirituality, prayer wocekiye 

Honest owotanna 

The DBC to provide a detailed line item proposal to include and construction costs for the additional signage plagues 
(however, please keep in mind that the DSC PM coordinated most of the effort on translations with the CCTS and Tribal Council). 
J\lso, the DBC shall identify construction credits for not imtalling brass/metal in-lays within the corridor flooring snrface in lieu of the 
recently proposed wall plaques. Please provide a detailed, line item cost breakdown identif)'ing all add costs re~'pective to this change 
order to include both design and construction costs. 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs: (included within subtotal ADD below): $1,000.00 

Contractor's Negotiated Cost: $2,825.00 

ADD $2,825.00 

CRX#54: This change order was a result of BIA requiring formal documentation for the very first design change from a straight 
North Access Road out to rhvy 34 to a curved road, with the understanding there would be no additional cost to the Government 
Kraus-Anderson agreed and re-designed the l 00% DD-level access road for a better alignment with assisted with their cut and fill 
requirements. This change order confirms that the re-design and construction was performed at $0.00 cost to the Government. 

Bid Item No. I, Design and Bid Item No. 2, Construction - School: 

CRX #64: Lighting Requirements Beyond RFP Requirements: The MOA 100% DD-level RFP documents (Drawing Sheets EL l 0 I. 
- EL I 06.1) and the Design Narrative (pgs 77 86) identify proposed interior lighting layouts based on performance requirements 
presented in the Design Narrative. Per the Narrative, it appears that the average lighting levels exceed the minimum requirements for 
each particular room classification. In addition, it seems that WSN is using different light fixtures (indirect versus direct light fixtures) 
than MOJ\'s specifications and the amount of fixtures vary throughout the school. 

Kraus Anderson has stated that due to review comments, an additional $30,000 worth of fixtures were added. The Government would 
like Kraus Anderson to present information to support this amount including drawing mark-ups showing the additional fixtures, the 
review comment(s) where the Government directed the DBC to increase lighting levels, and a detailed, line item breakdown cost 
proposal for the additional frxtures. The Government understands that there are design changes from 40% to 100% design; however, 
it the changes are truly substantial, we will review and detern1ine if, in fact, a substantial change has occurred. 

Please provide a detailed proposal with the information requested above. 



Contractor's Time Extension 

Contractor's Costs within subtotal ADD below) 

Contractor's Cost: 

ADD 
Bid Item No. 1, & Bid [tem No. School 

CRX 1165 #I Add Wall with the BIA School Facilities 
I Iandbook (attached to the DBC Handbook, Article 6040-1.2, states " .. a 
svstem for hand watering must be Because of "v'"'"'"" 

in the MC >A 40% Devckipment 
of maintenance concerns with winter conditions and the potential caused by conditions; therefore, wall 

hydrants \Vere the best solution. The MOA show 4 wall hydrants (WH-1, two on each building side at the center core area). 
The DBC and stamped construction documents (CD's) provide for a total of eight (8) wall hydrants at the dormitory room 

in lieu of the 4 wall hydrant'> at the core area. It is qncstionable whether the 8 locations shown on the DBC CD's is the most 
cost effective and best solution, or whether the 4 original locations as shown on the MOA should have been retained and two 
additional wall hydrants added (one at each dormitory wing at exterior walls not facing the cowtyards). If cost fr)r 8 vvall hydrants, in 
lieu of 4, as reconfigured by the DBC CD's is not considered feasible, then the original four locations should be retained; and, a 
change proposal should be considered to add only two additional wall hydrants. 

If the DBC considers that a change in Contract Sum or Contract Time is required, please submit a detailed materials and latx)r 
proposal (showing quantities and unit costs) for construction and/or design as may be applicable inclnding, but not limited to, the 
following minimum applicable detailed material and labor breakdown items, no later than the close of business, Wednesday, July 27, 
2011: 

Additional wall hydrant fixtures 
Credit wall hydrant fixtures 
Additional water piping 
Credit water piping 
Additional shut off valves 
Credit shut off valves 
Additional pipe insulation 
Credit pipe insulation 
All other costs (verify and define if occurs) as may be needed for a complete installation 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs (included within subtotal ADD below): $500.00 

Contractor's Negotiated Cost: $8,436.00 

ADD: $8,436.00 

Bid Item No. 3, Site Development and Utilities: 

CRX #72 (RFP # 11 & COD 1106) Credit to Sewer Line Installation: 
This credit represents the negotiated credit for Marion Trucking to re-route the new sewer line adjacent to the existing dormitory 
building. Credit includes less trenching costs, trenching protection, and protection of the dormitory. 

Contractor's Negotiated Time Extension: No Time Extension Requested 



Contractor's Co::;ts (mcludcd withm subtotal ADD below) $() 00 

Contra..: tor's 

DEDUCT: 

SUMMARY OF BID ITEM SUBTOTAL CHANGES 

SlJBTUIAL for BID ITEM No. I 72) 

TOTA!, ADD CRX 72 

Bid Item No. l, & Bid Item No. 2, School 

CRX #77 Change Door Add Smoke Seals, & Add Doors: 
The original scope for CRX #77 changed substantially with KA's proposal to incorporate a card 
additional egress doors. Below is the revised scope: 

Contractor's Negotiated Time Extmsion: No Time Extension Requested 

Contractor's Negotiated Design Costs (included within subtotal ADD below) $960.00 

Contractor's Negotiated Cost $10,700.00 

ADD $10,700.00 

Bid Item No. 1, Design, & Bid Item No. 3, Construction Site Development & Utilities: 

CRX #83 [ RFP 18] and COD #08 Replace Existing Concrete Slab with Asphalt: 

access system in lieu of 

Background: Today, the project team discovered ambiguities between civil drawings that coincided with solutions fi:ir drainage 
problems on the southern area of the existing concrete slab, servicing the bw; drop-off and future handicap parking, scheduled to 
remain. Sheets C4. l differs from Sheets C7.5, C7. 7, C7.10, and C8.5 regarding existing concrete scheduled to remain versus 
demolished, removed, and hauled away. In addition, Detail 3/C 18.4 which shows up on C JO. I and C 10.5 references the wrong detail. 
Follow-up discussions with WSN's Jeff Kuhn verified that the detail should, in fact, reference Detail l/C 18.4 for curb and gutter 
adjacent to a new concrete sidewalk. 

The inconsistencies in the drawings inhibited the project team from ascertaining a reasonable, expedient solution to the existing 
drainage problem due to the existing concrete slab constructed to intentionally drainage towards the south. The new curb, gutter, and 
sidewalk will result in damming the draining water resulting in a future maintenance issue and safety hazard during winter months. It 
is the project team's recommendation to rcmoYe the 6 panels of existing concrete and replace \vith an asphalt surface to be like-in-kind 
to the asphalt roads tying into the existing concrete slabs, proposed to he removed. The new asphalt shall require improvements to the 
existing base course and sub-base, per existing design document requirements for depth and compaction (sec Detail l/C2 l .3). 

Contractor to sawcut the existing slab; demolish, remove, and haul off approximately 2,200 sf of existing concrete that is causing 
drainage problems with the designed curb, gutter, and sidc\valk design, per Sheet C 10.2andC10.5, and replace this concrete slab with 
built-up base course and sub-base prior to applying asphalt and tie into the designed asphalt roads east and west of the existing 
concrete slab location. Please reference the attached documents for existing grade information and sketch showing limits of work 

Contractor's Negotiated Time Extension No Time Extension Requested 

Contractor's Negotiated Design Costs: (included within subtotal ADD below): $0.00 

Contractor's Negotiated Cost: $14,953.00 

ADD $14,953.00 



Bid Item No. 

with Finish match 
m concrete base shall also be removed and the floor 

to 
documentation. 

~~"~'""' flooL Include review and recommendations the 

Removal of this intended to remove a hazard and attractive nuisance from this 

No Time Extension Keqm:ste~u 

Costs (included within subtotal ADD $000 

ADD 

Bid [tern No. 1, & Bid Item No. 3, Site Development and Utilities: 

CRX #86 [RFP 20]: Add Fences at Drainage Swales: 

necessary 

traffic area. 

Provide additional 4' high chain link fencing at locations as shown on the attached drawings (2 thus attached, note the second drawing 
shows a continuation of the fencing which could not be shown on the first drawing): 

1. At the west side of the sidewalk heading north from the northeast comer of the high school hard surface play area, from the hard 
surface play area north fence to a set-back distance from the emergency service road equivalent to the sidewalk width east of 
that location. Continue the fence (at this equivalent set back distance parallel to the gravel emergency service road) to the west to a 
point a minimum of 12'-0" west of the culvert location in the drainage ditch. 
2. At the east side of the sidewalk heading north from the northeast comer of the high school hard surface play area, from the hard 
surface play area east fence north and then east continuous to connect to the fence at the football field/track enclosure fence. Please 
note the drawing enclosed shows the high school play area with no east fence, but rather a south fence which is incorrect; reference 
my attached e-mail (Item 3.a) of September 2011 sent at 8:55 AM which noted this error on the drawings. 

3. At the northeast of the football field/track, connect to the football field/track enclosure fence at a 90 degree angle and then follow 
the sidewalk east continuous to a point approximately south of the eastern most point of the existing concrete parking lot/sidewalk 
north of this location. Set back fence from sidewalk as appropriate. 

The justification for this additional fencing is for safety, especially with regards to football games in the late fall. For example, should 
some snow cover occur, the drainage ditches/culverts could be hidden by snow and persons on grass running (off sidewalks) could 
potentially sustain injury at these areas. These fence areas would offer additional protections at these potential risk areas, areas which 
are subject to higher pedestrian traffic and potential pedestrian cut-across areas, and the construction documents failed to address these 
potential safety issues. 

The DBC is to provide both design and construction costs associated with this proposed change order. In addition, the DBC is to 
identify those original scope items to be credited from the construction scope of work. 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs: (included within subtotal ADD below): $380.00 

Contractor's Negotiated Cost: $12,000.00 

ADD $12,000.00 

Bid Item No. 1, Design, & Bid Item No. 3, Site Development and Utilities: 



Contractor 201 lafter all the after-school activities for the 
school vcar had been to the re1mlval. On November 2011, the NPS awarded TIA 
#I to ex lend the c:Lmcnt contract 12, 2012 to March 21, 2012 and I, 2012 for all remaining site 
work. Because the extension did not include anv for temporary the winter months for after sehool 

the NPS that the Contractor install additional temporary lot lighting is complete and 
been 

The DBC is to 

those 
and construction costs associated with this change order. In addition, the DBC is to 

scope items to be credited from the construction scope of work. 

Contractor's Time Extension: No Time Extension Requested 

Contractor's Costs: within subtotal ADD $0 00 

Contractor's Negotiated Cost: 

ADD $2,902.00 

Bid Item No. I, Design, & Bid Item No. 3, Site Development and Utilities: 

Credit to Modification No. 09: Water Quality Improvement 
Negotiated Credit for Smith Plumbing work within the new water tower. KA decided to subcontract fhe work back to Maquire [rem, 
who performed fhc vertical piping work within the water tower for $34,800 in lieu of the Smith Plumbing quote of $77,026; 
consequently, the savings to the NPS is $34,800. 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs (included within subtotal ADD hclow): $0 00 

Contractor's Negotiated Cost: -$34,800.00 

DEDUCT -$34,800.00 

SUMMARY OF BID ITEM SUBTOTAL CHANGES: 

SlJBTOTAL for BID TI'EM No. 1 (CRXs 29, 64, 65, 77, 86) 
SUBTOTAL for BID ITEM No. 2 (CRXs 29, 64, 65, 77, 84) 
SUBTOTAL for BID ITEM No. 3 (CRXs 72, 83, 86, 88, Credit) 

REVISED TOTAL ADD MOD 15 $ 44,516.00 

$ 4,840.00 
$ 49,50100 
$ (9,825.00) 

Except as modified above, all \Vork shall be performed in accordance \vith the provisions of the contract 
\\here applicable as determined by the Contracting Officer or as othenvise directed by the Contracting 
Officer. 

C. The cumulative total for these Change Orders results in an increased amount of $44,516.00 in fhe contract amount. The revised 
amount is accordingly established as follows: 



f)<,,,cri pt ion 

Design 

School 

Site & CtiL 

Sew a gt: 

Dorm 

Bus Storage 

3BR 

(2)-2BR 

Duplex 

(:l)-2 Car 

Original Contract Amount: 
Mods No. 0001 & 0005 - No Cost: 

Mod No. 0002 Increase: 

Mod No. 0003 - Increase 

Mod No. 0004 Increase: 

Mod No. 0006 Increase: 
Mod No. 0007 Increase: 

Mod No. 0008 Increase: 
Mod No. 0009 Increase: 
Mod No. 00 l 0 Increase: 

Mod No. 0011 - Increase: 

Mod No. 0012 - Increase: 

Mod No. 0013 Increase: 
Mod No. 0014 Increase: 

Mod No. 00 I 5 Increase: 
Revised Contract Amount: 

()riginal 
Bid 

Amount 

$1,642.502 

$ 15,306,486 

S!0.687,404 

$540.069 

$559.566 

$187.310 

$305.932 

S237Jl26 

$116.805 

$35,121.846 

Mod W-
'.\fod 2-9 14 

91,282 $17!A55 

$121,357 $62,674 

$676.474 $202,422 

$7_550 

$56385 

$8-259 $2.746 

$8-258 $2,747 

$8.258 s2.1.n 

$2,747 

$977,823 $447,538 

$35, 121,846.00 
$0.00 

$92,861.00 

$80,964.00 

$76,863.00 
$69,000.00 

$51,714.00 

$68,729JJO 

$537,692.00 
$65,713.00 

$80,189.00 

$83,675.00 

$147,000.00 
$70,961.00 

$44.516.00 
$36,591,723.00 

Mod 15 Total 

S4.840 Sl,910.079 

$49.501 $15.540.()18 

~9,825 SI 1.556.475 

$540.069 

$615.951 

Sl98-315 

$316,9.17 

$248,031 

Sl 19.552 

$44.516 $36,591, 723 

As a result of this Modification, the contract completion date remains changed at March 21, 2012 for all buildings and May 1, 2012, 
for remaining site work. 

CONfRACTOR'S STATEMENT OF RELEASE 

The foregoing Modification No. 15, is satisfactory and is hereby accepted. In accepting this Modification No. 15, the Contractor 
acknowledges that he has no unsatisfied claims against the Government arising out of or resulting from this modification, and the 
contractor hereby releases and discharges the Government from any and all claims or demands whatsoever arising out of or resulting 
from this modification. 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I Page 
1 of 19 

2. AMENDMENT/MODIFICATION N0.13. EFFECTIVE DATE 14 REQUISITION/PURCHASE REQ. NO 5. PROJECT NO, (If applicable) 

0016 0310512012 See LllWI 

6. ISSUED BY CODE I 2081 7. ADMINISTERED BY (lfolh8rtflan Item tJ) GODEi 2081 
DSC-CS Con1r11ct1ng S&tvices Division DSC-CS Contracting Serviees Division 
Natlonal Park Servioo,P.O. Bax 25287 Natrona! Park Servioo,P.O. Bax 25287 
Denver, CO 80225 Denver, CO S0225 

8. NAME AND ADDRESS OF CONTRACTOR (No., s(roet, county, State and Zip Code} 9A AMENDMENT OF SOLICITATION NO. 

Kraus-Anderson Construcoon Company 98. DATED (SEE ITEM 11) 

525 South 8th St 

Minneapolis, MN 55404-1030 (X) 10A MODIFICATION OF CONTRACT/ORDER 
NO. C2011101051 

(X) 108. DATED (SEE ITEM 13) 
rAni::: . I c11r.n ITY ""'"c 04/2912010 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered sollcital!on la amended as set forth In Item 14. The hour and date sp&<:ifted for receipt of Offers is extended, Is not extended. 

Offers mu&t acknowledge receipt of this amendment prior to the hour and daffl specifled In the selicilatlon or as amended, by one of the following meth-Ods: 

(o) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt ef !111s amendment on eaeh copy of the offer 
submitted; or (c) By separate letter or telegram wh:ch includes a reference to tha sollcltatlon and amendment numbel'!I. F Al LURE OF YOUR ACKNOWLEDGMENT 
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submilled, such change may be made by telegram or 
lotter, provided each telegram or letter makes ralarence to tne sollcHaHon and this amendment, ar<l Is received prior to the opening hour and date specified, 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN 
THE CONTRACT ORDER NO. IN ITEM 10A. 

D B. THE ABOVE NUMBERED CONTRACTIOROf"l IS MODIFIED TO REFU:CT THE ADMINISTRATIVE CHANGES (such as 
chang11s in paying office, appropriation date ·'t~.J SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS EN, ERED INTO PURSUANT TO AUTHORITY OF: 

FAR 52.243-4 "Changes" 

D. OTHER (Specify type of modification and auth()(//y) 

E. IMPORTANT; Contractor n Is not, lxl is required to sign this documen1 and return _ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF ser;tion headings, including solicilatlon/contract subjecl matter where feasible.) 

The purpose of this modllica11on no. 16, rs to revise phasing, incorporate the project closeout schedule, and incorporate surety bond and extended warranty for 
concrete slabs at no cost to the Government. 

Revise phasing as foUows: 
Phase 1: Project Closeout Phase 1, (K-12 School, K-12 Accessible Paths, Elementary Play Areas, K-12 Utilities and Infrastructure Systems; Areas Indicated lnsld 
of Sercurity Fence, exclusive of final landscaping). Substantlal Completion as of March 21. 2012. 

Phase 2: Project Closeout Phase 2, {Dormitory Staff Hcusing, Facilitlss Maintenance and Bus Storage Facility, Remaining Structures, Remaining Sitework, 
Remaining Infrastructure, Remaining Systems and Miscellaneous Items for Project Completlon ): Substantial Completion as of May 1, 2012 

Liquidated Damages rat& for each phase remafns unchanged. 

AH other terms and conditions of the contract remain unchanged. 

NSN 7540·01-152·8070 
PREVIOUS EDITION 
UNUSABLE 

16A. NAME ANO TITLE OF CONTRACTING OFFICER (TJIMJ or print) 
Lori K Irish 

STANDARD FORM 30 (REV. '0-33) 
f'n!scr1bed by GSA FAR (48 CFR) 

53.243 



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 2 of 19

Line Item
Number Description

Crow Creek Tribal School Replacement Project
Stephan (Hyde County), South Dakota
CRCR-156772

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date, Performance Period

0001 Crow Creek Tribal School Replacement -
CRCR-156772

0.00 job04/30/2010 

(04/30/2010 to 03/21/2012)

$0.00 $0.00

Change in Delivery Date
JUSTIFICATION

This justification is for additional construction activities:

Bid Item No. 3, Construction - Site Development & Utilities:

Change Order (CRX) # 03:  Contractor Proposed Multi-legged Water Tower vs. Single Pedestal Water Tower

Contractor was asked to develop and submit a detailed, cost proposal comparison between the multi-legged water tower and the
single-pedestal water tower to include life cycle costing for maintenance and operation.  Each water tower is to be sized to
accommodate 250,000 gallons and comply with current design drawings and specifications (Shts C14.1and C14.3).  The below
amount represents the increase in construction cost to choose the single pedestal watertower over the multi-legged water tower.

Contractor's Negotiated Cost:  $92,861.00

0002 Modification 2 0.00 ls04/30/2010 

(01/12/2012 to 03/21/2012)



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 3 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
JUSTIFICATION:
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#2:  Replace (e) 4" Sanitary Sewer with 6" SS line
CRX#6:  CMU Wall Separation between Buses & Office
CRX #9A: Switching plants & trees at Medicine Wheel
CRX #9B:  Adding Pine trees along Discovery Path
CRX #15: Credit for Re-Installation of Stations of Cross
CRX #18:  Relocate Utility Electric Line
CRX #22: Deletion of Combo Eyewash-shower
CRX #23:  Turtle Shell Outdoor Classroom
CRX #25:  Provide Unit Pricing for trash & picnic tables
CRX #32:  Food Service Layout Revisions

Recent Account Activity:
Construction Contingency Funding: $1,670,851.00
Mod. 02:                                          -$     92,861.00
Balance Remaining:                           $ 1,577,990.00
This Mod (Mod. 03):                          -$      80,964.00
Balance Remaining:                 $1,497,026.00

Budget Summary:
K00600/1Y210/09-10/Y9A2N000/25.3A
(Construction-Site Utilities)        $3,374,000          2011-A603-655**
K00600/1Y211/09-10/Y9A2N000/25.3A
(Construction-Academic)        $21,708,000           2011-A604-655**
K00600/1Y213/09-10/Y9A2N000/25.3A
(Construction-Dormitory)           $6,926,358          2011-A605-655**
K00600/1Y214/09-10/Y9A2N000/25.3A
(Construction-Quarters)                $907,000          2011-A606-655**
K00600/1Y215/09-10/Y9A2N000/25.3A
(Construction-Bus Gar/Maint.)   $1,054,000          2011-A607-655**
K00600/1Y220/09-10/Y9A2N000/25.3A
(Contingency)                            $1,670,851          2011-A608-454
K00600/1Y221/09-10/Y9A2N000/25.3A
(NPS Service Fee - FY2010)     $165,000             2011-A609-655
K00600/1Y230/09-10/Y9A2N000/25.3A
(Const. Mgt./Inspection)          $2,128,161            2011-A610-655
K00600/1Y242/09-10/Y9A2N000/25.3A
(Design)                                  $1,630,529             2011-A611-655*

Total of $39,134,476

0003 Modification 3 0.00 ls04/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111077



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 4 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
Line Items 1, 2 & 3 in the total amount of $76,863.00.

0004 Modification 4 0.00 ls04/30/2010 

(01/12/2012 to 03/21/2012)

$0.00 $0.00

Change in Delivery Date

Administrative only.  Revise Account Numbers as follows:
2011-A608-454  ($76,863.00) Delete
2011-A603-454     45,547.00   Add
2011-A604-454     12,857.00   Add
2011-A611-454     18,459.00   Add

Net change                     $0.00

0005 Modification 5 0.00 ls04/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111132

$0.00 $0.00

Change in Delivery Date
JUSTIFICATION:
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#8:  Additional Toilets @ FEMA Shelter

Accting codes allocated for this modification number six are:

Line Item #1 Design - 2011-A611-454 = $3,500.00
Line Item #2 Construction School - 2011-A604-454 = $65,500.00
Total Amount Allocated:  $69,000.00

0006 Modification 6 0.00 ls04/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111165



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 5 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
Modification No. 7, is for additional Construction Services for Phase 2 Construction change orders to include:

CRX#21:  Addition of Student Lab Stations to H.S.
CRX#34:  Provide Refrigerators in Dormitory
CRX#35:  Provide Appliances @ Staff Housing
CRX#36:  Delete Adjustable Shelving in Rm 332
CRX#38:  Change Floor Surface at Auxiliary Gym

Funds are being allocated to the following account numbers for this modification number 7.
Line Item #1 - Design - 2011-A611-454:                             $9,025.00
Line Item #2 - Construction School -  2011-A604-454:     $17,914.00
Line Item #7- Staff Housing A, B, & C:  2011-A606-454:  $24,775.00
Total Amount:  $51,714.00

0007 Modification 7 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111236



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 6 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#26:  Provide Add'l Sidewalks from Parking to Football Fields.
CRX#33:  Change Dormitory Carpet to Linoleum in Corr.
CRX#37:  Change Dark Bronze Finish to Clear Anodized
CRX#39:  Changes to Dorm Living Rm
CRX#40:  Delete Door between Chem. St. Rm & Science Lab Rm at M.S.

Recent Account Activity:
Construction Contingency Funding: $1,670,851.00
Mod. 02: -$92,861.00
Mod. 03: -$80,964.00
Mod. 04: -$97,975.00
Mod. 06: -$69,000.00
Mod. 07: -$51,714.00
This Mod (Mod 8): -$68,729.00
Balance Remaining: $1,209,608.00

2011-A604-454: $24,924.00
2011-A603-454: $  3,352.00
2011-A605-454: $  7,550.00
2011-A611-454: $32,903.00

Budget Summary:
K00600/1Y210/09-10/Y9A2N000/25.3A
(Construction-Site Utilities)        $3,374,000          2011-A603-454**
K00600/1Y211/09-10/Y9A2N000/25.3A
(Construction-Academic)        $21,708,000           2011-A604-454**
K00600/1Y213/09-10/Y9A2N000/25.3A
(Construction-Dormitory)           $6,926,358          2011-A605-454**
K00600/1Y214/09-10/Y9A2N000/25.3A
(Construction-Quarters)                $907,000          2011-A606-454**
K00600/1Y215/09-10/Y9A2N000/25.3A
(Construction-Bus Gar/Maint.)   $1,054,000          2011-A607-454**
K00600/1Y220/09-10/Y9A2N000/25.3A
(Contingency)                            $1,670,851          2011-A608-454
K00600/1Y221/09-10/Y9A2N000/25.3A
(NPS Service Fee - FY2010)     $165,000             2011-A609-454
K00600/1Y230/09-10/Y9A2N000/25.3A
(Const. Mgt./Inspection)          $2,128,161       2011-A610-454
K00600/1Y242/09-10/Y9A2N000/25.3A
(Design)                                  $1,630,529             2011-A611-454*

Total of $39,134,476

0008 Modification 8 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111258



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 7 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#58:  Water Quality Improvements

Recent Account Activity:
Construction Contingency Funding: $1,670,851.00
Mod. 02:                                          -$     92,861.00
Mod. 03:                                            -$      80,964.00
Mod. 04:                                            -$      97,975.00
Mod. 06:                                            -$      69,000.00
Mod. 07:                                          -$     51,714.00
Mod. 08:                                          -$     68,729.00
Mod. 09:                                          -$     65,713.00
This Mod (Mod 10):                        -$    537692.00
Balance Remaining:                 $   574,435.52

2011-A603-454:                  $510,297.00
2011-A611-454:                  $  27,395.00

Budget Summary:
K00600/1Y210/09-10/Y9A2N000/25.3A
(Construction-Site Utilities)        $11,904,329.00         2011-A603-454**
K00600/1Y211/09-10/Y9A2N000/25.3A
(Construction-Academic)          $15,469,926.00         2011-A604-454**
K00600/1Y213/09-10/Y9A2N000/25.3A
(Construction-Dormitory)           $5,546,296.00          2011-A605-454**
K00600/1Y214/09-10/Y9A2N000/25.3A
(Construction-Quarters)            $882,835.00             2011-A606-454**
K00600/1Y215/09-10/Y9A2N000/25.3A
(Construction-Bus Gar/Maint.)   $615,951.00            2011-A607-454**
K00600/1Y220/09-10/Y9A2N000/25.3A
(Contingency)                            $574,435.52            2011-A608-454
K00600/1Y221/09-10/Y9A2N000/25.3A
(NPS Service Fee - FY2010)     $601,379.48            2011-A609-454
K00600/1Y230/09-10/Y9A2N000/25.3A
(Const. Mgt./Inspection)             $1,727,005.00         2011-A610-454
K00600/1Y242/09-10/Y9A2N000/25.3A
(Design)                                  $1,746,045.00            2011-A611-454*

Total of $39,068,202.00

0009 Modification 9 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111403



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 8 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#45:  Addition of sinks at Elementary Classrooms
CRX#48:  Change 4'x8' Vertical Ext. Panels to Horizontal Lap
CRX#55:  Gas Line for M.S. & H.S. Science Lab

Recent Account Activity:
Construction Contingency Funding: $1,670,851.00
Mod. 02:        -$     92,861.00
Mod. 03:        -$      80,964.00
Mod. 04:        -$      97,975.00
Mod. 06:        -$      69,000.00
Mod. 07:        -$     51,714.00
Mod. 08:        -$     68,729.00
This Mod (Mod 9):             -$      65,713.00
Balance Remaining:            $1,143,895.00
2011-A603-454:                  $     382.00
2011-A604-454:                  $42,083.00
2011-A606-454:                  $10,987.00
2011-A611-454:                  $12,261.00

Budget Summary:
K00600/1Y210/09-10/Y9A2N000/25.3A
(Construction-Site Utilities)        $3,374,000          2011-A603-454**
K00600/1Y211/09-10/Y9A2N000/25.3A
(Construction-Academic)        $21,708,000           2011-A604-454**
K00600/1Y213/09-10/Y9A2N000/25.3A
(Construction-Dormitory)           $6,926,358          2011-A605-454**
K00600/1Y214/09-10/Y9A2N000/25.3A
(Construction-Quarters)                $907,000          2011-A606-454**
K00600/1Y215/09-10/Y9A2N000/25.3A
(Construction-Bus Gar/Maint.)   $1,054,000          2011-A607-454**
K00600/1Y220/09-10/Y9A2N000/25.3A
(Contingency)                            $1,670,851          2011-A608-454
K00600/1Y221/09-10/Y9A2N000/25.3A
(NPS Service Fee - FY2010)     $165,000             2011-A609-454
K00600/1Y230/09-10/Y9A2N000/25.3A
(Const. Mgt./Inspection)          $2,128,161            2011-A610-454
K00600/1Y242/09-10/Y9A2N000/25.3A
(Design)                                  $1,630,529             2011-A611-454*

0010 Modification 10 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111391



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 9 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:
CRX#13:  Add Fencing between Middle School and Elementary playgrounds
Recent Account Activity:

0011 Modification 11 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111442

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders to
include:

CRX#13:  Add Fencing at West and South Campus Perimeter

2011-A603-454:                  $  82,925.00
2011-A611-454:                  $       750.00

0012 Modification 12 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111443

$0.00 $0.00

Change in Delivery Date
JUSTIFICATION:
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #13) to include:

TIA#1:  Schedule Delays from Design Reviews

2011-A611-454:                  $  147,000.00

0013 Modification 13 0.00 ls04/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011111444



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 10 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #14) to include:

CRX #63:  Change Local Rd Width
2011-A611-454:          $  5,000.00
2011-A603-454:           $45,370.00

CRX #80:  Provide Dishwashers
2011-A604-454:          $12,314.00

CRX #82:  Provide Drop-In Ranges
2011-A604-454:          $  8,277.00

0014 Modification No. 14 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011121078



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 05 Mar 12 11 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$0.00 $0.00

Change in Delivery Date
This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders
(Modification #15) to include:

CRX #29:  Provide (2) Additional Core Value Plaques
2011-A611-454:          $  1,000.00
2011-A604-454:          $   1,825.00

CRX #64:  Add School Lighting Beyond RFP Reqt's
2011-A611-454:        $  2,000.00
2011-A604-454:         $28,000.00

CRX #65:  Add Wall Hydrants
2011-A611-454:          $     500.00
2011-A604-454:           $  7,936.00

CRX #72:  Credit for Sewer Re-alignment
2011-A603-454:           - $  4,500.00

CRX #77:  Change Door Swings, Add Smoke Seals & Doors
2011-A611-454:            $     960.00
2011-A604-454:            $  9,740.00

CRX #83:  Concrete Slab Replacement
2011-A603-454:            $  14,953.00

CRX #84:  Remove Tipi Pole from Lobby 301
2011-A604-454:            $    2,000.00

CRX #86:   Add Fence at Drainage Swales
2011-A603-454:            $ 11,620.00
2011-A611-454:            $      380.00

CRX #88:  Replace 2-inch Waterline @ Watertower
2011-A603-454:            $    2,902.00

Credit towards Modification No. 9:
2011-A603-454            -$ 34,800

0015 Modification No. 15 0.0004/30/2010 

(01/12/2012 to 03/21/2012)

Ref Req No: R2011121123



Line Item 
Summary

PageTitleDocument Number 1 19 11

C2011101051/0016 MWR-ARRA-CRCR 156772 12 of 19

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$36,591,723.00

$0.00

$36,591,723.00

CO-Lori Irish, 303-987-6776
CS-Joy Ewalt, 303-969-2394
PM-Chris Lewis, 303-969-2330
PS- Phil Lawrence, 303-969-2107

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

DSt>CS Contracting Services Division 
National Park S<lrvicti,PD Box 2528/ 

Denver, CO 80225 

4. REQUISITION/PURCHASE REQ 

So<l Lines 

~--·-----47. ADMINISTERED OY (lfolherfhMl/em 6) 

DSC-CS Contracting Services Division 
National Park SOIVICO.P.O. Box 

Denver, CO 80225 

- -----

8. NAME AND ADDRESS OF CONTRACTOR (No, street, county, SIBie and Zip Code) 9A. AMENDMENT OF SOLICITATION NO 

Kraus· Anderson Construction Company 99. DATED (SEE ITEM 11) 

525 South 8th Sl 

Minneapolis, MN 55404-1030 (X) 
10A MODIFICATION OF CONTRACT/ORDER 

rw. c2011101os1 

(X) 
10B. DATED (SEE ITEM 13) 

QODE IFACll ITY cor.r: 0412912010 

11 THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O The above numbered solicitation rs amended as set forth in llem 14 The hour and date speaficd for receipt of Offers is extended, is net extended. 

Offers must acknowledge receipt of this amendment prior to !he hour and date specified m the so<ic1lation or as amended, by one of the following methods 

(a) By completing Items 8 acd ~5. and returning_~----- copies of the ome'ldmenl; {b) By ackr1owledaino receipt of this amendment on each copy of the offer 
submitted; or (c) By separnle lnttN or telegram wh1d11ncl11ces a reference to the sok;;latron and amendment nrnntlms f AIL URE OF YOUR ACKNOWLEDGMENT 

TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
lN REJECTION OF YOUR OFFER If by virtue of this amendment you desire lo change an offer already submitted, such change 

or letter makes reference to the soHcitatibn and this amendment, and is received 

12. ACCOUNTING AND APPROPRIATION DATA {if required) 

See Funding Detail 

13 THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 
IT MODIFIES THE CON fRACT/ORDER NO AS DESCRIBED IN ITEM 14. 

~:':'."'..':"":::]A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN 

[?J 

THE CONmACT om:£R NO. IN ITEM 10A 

B. !He ABOVE NUMBERFDCONTRACT/ORLJt'R IS MODIHED ro Rt'H.ecr IHE:c ADMINIS!f<AT !Vt' CYANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

FAR 52.243-04 "Changes" 

D. OTHER {Specify type of modification and authority) 

or 

E. IMPORT ANT: Contra(,ior is required to sign lhis document and return _1_ office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, Including solicitalion/contract subject matter where feasible) 

The purpose of lhis Modification No. 17, is to acknowledge the changes in the attached "Modification Summary" in the total arrount of $58,721.00. No additional 
time is being allowed and the contract completion date rernains March 21, 2012 for all buildings and May 1, 2012, for remaining site work All other terms and 
conditions remain unchanged. 
Original Contract Amount: 
Mods No. 0001 & 0005 - No Cost 
Mod No. 0002 - Increase: 
Mod No. 0003 - Increase: 
Mod No. 0004 - Increase: 
Mod No. 0006 - Increase: 
Mod No. 0007 - Increase: 
Mod No. 0008 - Increase: 
Mod No. 0009 - Increase: 
Mod No. 0010 - Increase: 
Mod No. 0011 - Increase: 
Mod No. 0012 - Increase: 

SN 7540-01-152·8070 
PREVIOUS EDITION 
UNUSABLE 

$35, 121,846.00 
$0.00 

$92,861.00 
$80,964.00 
$76,863.00 
$69,000.00 
$51,714.00 
$68,729.00 

$537,692.00 
$65,713.00 
$80,189.00 
$83,675.00 

Mod No. 0013 - Increase: $147,000.00 
Mod No. 0014 • Increase: $70,961.00 
Mod No. 0015 - Increase: $44,516.00 
Mod No. 0016 - No Cost: $0 .. 00 
Mod No. 0017 - Increase: $58,721-00 

Revised Contract Amt: $36,650.444.00 

(Type or prin~ 

STANDARD FORM 30 (REV. l().83) 
Prescribed 'a{ GSA FAR (48 CFR) 

53 243 



Document Number Title Line Item 
Summary C201IIOI051/0017 MWR-ARRA-CRCR I 

Total Funding: $36,650,444.00 

FYs Fund Budget Org Sub Object Class Sub Program 

See Line ltem(s) 
Division Closed FYs Cancelled Fund 

Line Item 

Number Description 

Crow Creek Tribal School Replacement Project 
Stephan (Hyde County), South Dakota 
CRCR-156772 

0001 

0015 

Crow Creek Tribal School Replacement· 
CRCR-156772 

Change in Performance Period 

Modification No. 15 

Change in Delivery Date 

Delivery Date 

(Start date to End date) 

0413012010 

(01112/2012 to 03/2112012) 

0312112012 

(01/12/2012 to 03/21/2012) 

Cost Org Sub Proj/Job No. Sub 

Quantity 

0.00 

0.00 

Unit of 
Issue 

job 

Unit Price 

$0.00 

$0.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders 
(Modification #15) to include: 

CRX #29: Provide {2) Additional Core Value Plaques 
2011-A611-454: $ 1,000.00 
2011-A604-454: $ 1 ,825.00 

CRX #64: Add School Lighting Beyond RFP Reqfs 
2011-A611-454: $ 2,000.00 
2011-A604-454: $28,000.00 

CRX #65: Add Wall Hydrants 
2011 ·A611-454: $ 500.00 
2011-A604-454: $ 7,936.00 

CRX #72: Credit for Sewer Re-alignment 
2011-A603-454: • $ 4,500.00 

CRX #77: Change Door Swings, Add Smoke Seals & Doors 
2011-A611-454: $ 960.00 
2011-A604-454: $ 9,7 40.00 

CRX #83: Concrete Slab Replacement 
2011-A603-454: $ 14,953.00 

CRX #84: Remove Tipi Pole from Lobby 301 
2011-A604-454: $ 2,000.00 

CRX #86: Add Fence at Drainage Swales 
2011-A603-454: $ 11,620.00 
2011-A611-454: $ 380.00 

CRX #88: Replace 2-inch Waterline @ Watertower 
2011-A603-454: $ 2,902.00 

Credit towards Modification No. 9: 
2011-A603-454 -$ 34,800 

Ref Req No: R2011121123 

Page 

2 of7 

Reporting Category 

Total Cost 

$0.00 

$0.00 



Line Item 
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See Line ltem(s) 
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Line Item 
Number 

0016 

Closed FYs Cancelled Fund 

Description 

Modification No. 17 

This is a New Line 

Delivery Date 

(Start date to End date) 

04/30/2010 

(01112/2012 to 03/21/2012) 

Quantity 

1.00 

Unit of 
Issue Unit Price Total Cost 

$58,721.00 $58,721.00 

This Purchase Request is for AWARD purposes for additional Construction Services for Phase 2 Construction change orders 
(Modification #17) to include: 

CRX #68: Accessible Parking & Pathway at Facility Mgmt/Bus Storage (FM/BS): 
2011-A611-454 $ 250.00 
2011-A603-454: $ 7,250.00 

CRX #76: Widen Area East of Running Track for Visitor's Bleachers: 
2011-A611-454: $ 1,000.00 
2011-A603-454: $19,000.00 

CRX #89: Relocate Existing 2· Waterline: 

2011-A603-454: $ 6,221.00 

CRX #91: South Security Fence: 
2011-A603-454: $25,000.00 

RefReq No: R2011121188 

CO-Lori Irish, 303-987-6776 
CS-Joy Ewalt, 303-969-2394 
PM-Chris Lewis, 303-969-2330 
PS- Phil Lawrence, 303-969-2107 

Previous Total: $36,591,723.00 

Modification Total: $58,721.00 

Grand Total: $36,650,444.00 
(Includes Discounts) 
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Funding Strie Code Change in Fundeg Amount 

2012' 2011' • 252Z , 454, A611 ' $1,250.00 

Reference Requisition: R2011121188 

2012' 2011 252Z 454 A603· ' ' ' ' ' $57,471.00 

Reference Requisition: R2011121188 
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MODLFTCATION NO 17 SUMMARY 

Bid Item No. 1 and Bid Item No. 3, Develop Site Utilities and Infrastructure: 

CRX #068: Accessible 1>arking & Pathwav at Facility Management/Bus Storage (FM/BS) 
Description: The DBC RFP documents require compliance with the BIA School Facilities Design Handbook (attached to 
the DBC RFP) and Applicable Federal Health and Safety Codes and Standards (also attached to the DBC RFP, ru1d the 
Accessibility Standards which are more specifically contained therein), which is contrary to >vhat is shown on the MOA 
40% Design Development Phase drawings (also attached to the DBC RFP). Compliance with the BIA School Facilities 
Design Handbook, Section 4030.2.5.3 (accessible visitor parking) and 4030.2.6 5 (accessible staff parking) for 
compliance with ADNABAAG, July 23, 2004. One accessible parking stall and van accessible aisle with concrete 
paving and an accessible concrete sidewalk from the accessible parking aisle to the concrete stoop at FM Shop Door l 03 B 
for both uses (accessible visitor/staff parking) will suffice to comply with ADN ABAAG 208.2 (scoping requirements) at 
this location, which has no defined parking area, and Articles F2.6.2.l and F.2.6.2.2. The 100% Construction Documents 
have already incorporated some of these revisions from what the MOA drawings indicated; however, this accessible 
parking stall/aisle with accessible pathway should be located at a closer distance to the FM entrance door. 
In addition, if an extension for time is requested, provide a written time impact analysis illustrating the influence of the 
change on the contract time as required by DBC RFP Article 2.1.6.1.B. Also as noted in Article 2.1.6.l, extension of the 
contract time will be granted only to the extent the equitable time adjustments to the activity or activities affected by the 
change exceeds the total (positive or zero) float available for a particular activity. 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs: (included within subtotal ADD below): $250.00 

Contractor's Negotiated Cost: $7,500.00 

ADD: $7,500.00 

Bid Item No. 1 and Bid Item No. 3, Develop Site Utilities and Infrastructure: 

CRX #76: Widen Area East of Running Track for Visitors' Bleachers: 

I) AE design as required to prepare schematic documents and construction documents necessary for pricing, 
review, and approval for earthwork related to creating the flat area (Item 2), relocation of the scoreboard 
controls from the west side to the east side (Item 3). 

2) Construct a flat area east of the football field/track for additional moveable bleachers (CCTS has already 
purchased-CCTS will provide and install bleachers and crow's nest) and crow's nest, by moving the drainage 
swale further east This may require alteration of the storm sewer system as well, which may be already 
installed. The surface of this area will be dirt as the base cost In lieu of the flat area being 32' wide per the 
attached drawing, the flat area is to be 25' wide. 

3) Relocate the scoreboard controls from the west side of the field to the east side, to a location directly below 
the crow's nest 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs: (included within subtotal ADD below): 1,000.00 
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Contractor's Negotiated Cost: $20.000.00 

ADD: $20,000.00 

Bid Item No. 3, Develo!) Site Utilities and Infrastructure: 

CRX #89: Relocate Existin2 2" Waterline Not Shown on Plans: 
Background: The DBC has discovered an existing 2" water line, not shown on the RFP 
site survey or Gymnasium As-Constructed Documents that is directly in the alignment of the new sanitary sewer between 
MHI 1 and MH!3. The DBC's research discovered that the existing 2" >vater line feeds all three houses along the west 
side of the property line as well as the maintenance building in Stephan. 

The DBC >vas directed to proceed with their following proposed correction as noted on RFI C-150 with sketches dated 
June 30. 20 I I: 

The scope includes abandoning the two inch line in the area where the new sanitary sewer location is in conflict in order 
to maintain the code required IO' separation between water and sanitary lines. Reconnect the existing 2" line heading 
towards houses to existing 6" PVC water main. The existing 2" line will be abandoned cast of the connection to the point 
where it leads to the existing Maintenance Building in Stephan. At that point, the line will be capped and the existing 2" 
water line will be reconnected to service the existing Maintenance Building. 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs (included within subtotal ADD below): $0.00 

Contractor's Negotiated Cost: $6,221.00 

ADD: $6,221.00 

Bid Item No. 1 and Bid Item No. 3, Develop Site Utilities and Infrastructure: 

CRX #91: (RFP #23) South Security Fence: 
Please provide a price proposal (CRX#91) for additional perimeter security fencing from the southwest corner 
of the football field/detention pond perimeter fencing (Point 1) (reference attachment) running straight east 
along the road, approximately parallel to and 6' minimum north of the north side of the road before turning 
north at the intersection with the property line that runs north-south (Point 2). 

At the intersection with the property line (Point 2), run the fence north along the property line to the next 
intersection vvith the property line that runs east-west (Point 3). 

At the intersection with the property line (Point 3), run the fence east along the property line to the next 
intersection with the property line that runs north-south (Point 4). 

NPS requests that this work be completed by May I, 2012. 

Contractor's Negotiated Time Extension: No Time Extension Requested 

Contractor's Negotiated Design Costs (included within subtotal ADD below): $0.00 

Contractor's Negotiated Cost: $25 '000. 00 
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ADD: $25,000.00 

SUMMARY OF BID ITEM SUBTOTAL CHANGES: 

SUBTOTAL for BID ITEM No. 1 (CRXs 68, 76) 
SUBTOTAL for BID ITEM No. 3 (CRXs 68, 76, 89, 91) 

TOTAL ADD MOD 17: 

$ 1,250.00 
$ 57,471.00 

$ 58,721.00 

Except as modified above, all work shall be perfonned in accordance with the provisions of the contract 
where applicable as determined by the Contracting Officer or as otherwise directed by the Contracting 
Officer. 

7 of7 

C. The cumulative total for these Change Orders results in an increased amount of $58, 721. 00 in the contract amount. 
The revised amount is accordingly established as follows: 

Original Contract Amount: 
Mods No. 000 I & 0005 No Cost: 

Mod No. 0002 Increase: 
Mod No. 0003 Increase: 
Mod No. 0004 Increase: 
Mod No. 0006 Increase: 
Mod No. 0007 Increase: 
Mod No. 0008 Increase: 
Mod No. 0009 - Increase: 
Mod No. 00 I 0 - Increase: 
Mod No. 0011 Increase: 
Mod No. 0012 Increase: 
Mod No. 0013 Increase: 
Mod No. 0014 Increase: 
Mod No. 0015 Increase: 
Mod No. 0016 No Cost 
Mod No. 0017 Increase: 
Revised Contract Amount: 

$:l5.12 L846.00 
$0.00 

$92.861.00 
$80,964.00 
$76,863.00 
$69,000.00 
$51,714.00 
S68.729.00 

$537,692 00 
$65,713.00 
$80,189.00 
$83,675.00 

s 147,000.00 
S70,961.00 

$44,516.00 
$0.00 

S58 721.00 
$36,650,444.00 

D. As a result of this Modification, the contract completion date remains changed at March 21, 2012 for the K-12 
Tribal School and May 1, 2012 for all other structures (dormitory, Bus Storage Facility, and Staff Housing) and 
site work. 

CONTRACTOR'S STATEMENT OF RELEASE 

The foregoing Modification No. 17, is satisfactory and is hereby accepted. In accepting this Modification No. 
17, the Contractor acknowledges that he has no unsatisfied claims against the Government arising out of or 
resulting from this modification, and the contractor hereby releases and discharges the Government from any 
and all claims or demands whatsoever arising out of or resulting from this modification. 
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